
Georgia Date:

User: vepps   Department of Transportation Page 1 of 6

Pay Period: 09/02/2014

to 09/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14574-13-000-1

Estimate Summary By Project

Estimate Number: 0009

10/07/2014

Contract Location: Time Allowed:

I-285/SR 407 

 

Contractor:

NORTH CHEROKEE ELECTRICAL CONTRACTORS Date Let:

P. O. BOX 4098 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

CANTON GA 30114-0217 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

RLI INSURANCE COMPANY

09/20/2013

10/04/2013

10/25/2013

11/05/2013

01/31/2014

00/00/0000

00/00/0000

391 Days

11/30/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 02   

Elapsed Calender Days:

Percent Time: 84.40

330 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$7,599,694.94

$6,962,657.70

$3,755,945.19

50.58%

Counties:

Cobb Fulton

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004202      $7,599,694.94 $6,962,657.70 $3,755,945.19 50.58% $1,094,190.61

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 6

Pay Period: 09/02/2014

to 09/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14574-13-000-1

Estimate Summary By Project

Estimate Number: 0009

10/07/2014

Project Number: M004202      I-285/SR 407 - SIGNING UPGRADES

 

M004202                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $3,074,999.76 $2,199,647.27 $875,352.49

Non-Participating $768,749.99 $549,911.87 $218,838.12

Total Earnings $3,843,749.75 $2,749,559.14 $1,094,190.61

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $3,843,749.75 $2,749,559.14 $1,094,190.61

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $3,843,749.75 $2,749,559.14

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $1,094,190.61

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 6

Pay Period: 09/02/2014

to 09/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14574-13-000-1

Estimate Summary By Project

Estimate Number: 0009

10/07/2014

Project Number M004202      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .541

 575000.000 .104

M004202

 

.645 $59,800.00 $370,875.00

0015 163-0240     MULCH TN  2.000 .969

 581.400 .110

 

 

1.079 $63.95 $627.33

0020 210-0100     GRADING COMPLETE - LS  1.000 .774

 17441.860 .075

M004202

 

.849 $1,308.14 $14,808.14

0030 610-0716     REM CONC MEDIAN BARRIER LF  900.000 837.000

 319.770 613.000

 

 

1,450.000 $196,019.01 $463,666.50

0125 638-1001     STR SUPPORT FOR OVERHEAD SIGN, TP I , STA -LS  1.000 .000

 90953.340 .200

18.60 MP NB

 

.200 $18,190.67 $18,190.67

0130 638-1001     STR SUPPORT FOR OVERHEAD SIGN, TP I , STA -LS  1.000 .000

 116477.820 .200

18.80 MP NB

 

.200 $23,295.56 $23,295.56

0200 638-1001     STR SUPPORT FOR OVERHEAD SIGN, TP I , STA -LS  1.000 .200

 124403.280 .200

21.00 MP EB

 

.400 $24,880.66 $49,761.31

0210 638-1001     STR SUPPORT FOR OVERHEAD SIGN, TP I , STA -LS  1.000 .400

 82536.420 .600

21.90 MP EB

 

1.000 $49,521.85 $82,536.42

Category Amount: $373,079.84 $1,023,760.93



Georgia Date:

User: vepps   Department of Transportation Page 4 of 6

Pay Period: 09/02/2014

to 09/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14574-13-000-1

Estimate Summary By Project

Estimate Number: 0009

10/07/2014

Project Number M004202      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL ITEMS

0350 163-0232     TEMPORARY GRASSING AC  1.000 .495

 5813.950 .056

 

 

.551 $325.58 $3,203.49

Category Amount: $325.58 $3,203.49

Category Number: 0010 ROADWAY

0500 610-9310     REM STR SUPPORT, TP - LS  1.000 .000

 2586.920 .800

II MP 21.90 EB

 

.800 $2,069.54 $2,069.54

0575 610-9310     REM STR SUPPORT, TP - LS  1.000 .000

 2586.920 .800

II MP 20.50 WB

 

.800 $2,069.54 $2,069.54

0600 150-9011     TRAFFIC CONTROL - WORKZONE LAW ENFORCEMENT (CONTRACTOR BIDS)HR  3,000.000 616.250

 69.770 222.000

 

 

838.250 $15,488.94 $58,484.70

0665 638-1001     STR SUPPORT FOR OVERHEAD SIGN, TP I , STA -LS  1.000 .000

 99133.870 .200

25.70 MP EB

 

.200 $19,826.77 $19,826.77

0670 638-1001     STR SUPPORT FOR OVERHEAD SIGN, TP I , STA -LS  1.000 .000

 113317.590 .200

26.10 MP EB

 

.200 $22,663.52 $22,663.52

0675 638-1001     STR SUPPORT FOR OVERHEAD SIGN, TP I , STA -LS  1.000 .000

 79301.540 .200

12.30 MP SB

 

.200 $15,860.31 $15,860.31

0680 638-1001     STR SUPPORT FOR OVERHEAD SIGN, TP I , STA -LS  1.000 .000

 79705.900 .200

12.70 MP SB

 

.200 $15,941.18 $15,941.18



Georgia Date:

User: vepps   Department of Transportation Page 5 of 6

Pay Period: 09/02/2014

to 09/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14574-13-000-1

Estimate Summary By Project

Estimate Number: 0009

10/07/2014

Project Number M004202      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0690 638-1001     STR SUPPORT FOR OVERHEAD SIGN, TP I , STA -LS  1.000 .400

 104941.080 .600

20.50 MP WB

 

1.000 $62,964.65 $104,941.08

0695 638-1001     STR SUPPORT FOR OVERHEAD SIGN, TP I , STA -LS  1.000 .400

 123893.000 .600

20.70 MP WB

 

1.000 $74,335.80 $123,893.00

0735 638-1001     STR SUPPORT FOR OVERHEAD SIGN, TP I , STA -LS  1.000 .000

 107389.040 .200

25.30 MP WB

 

.200 $21,477.81 $21,477.81

0740 638-1001     STR SUPPORT FOR OVERHEAD SIGN, TP I , STA -LS  1.000 .000

 99488.460 .200

25.70 MP WB

 

.200 $19,897.69 $19,897.69

0745 638-1001     STR SUPPORT FOR OVERHEAD SIGN, TP I , STA -LS  1.000 .000

 143105.840 .200

26.80 MP WB

 

.200 $28,621.17 $28,621.17

0750 638-1001     STR SUPPORT FOR OVERHEAD SIGN, TP I , STA -LS  1.000 .000

 134647.270 .200

27.15 MP WB

 

.200 $26,929.45 $26,929.45

0755 638-1001     STR SUPPORT FOR OVERHEAD SIGN, TP I , STA -LS  1.000 .000

 96813.460 .200

27.20 MP WB

 

.200 $19,362.69 $19,362.69

0855 621-3150     CONCRETE BARRIER, TYPE 26 LF  900.000 837.000

 465.120 613.000

 

 

1,450.000 $285,118.56 $674,424.00

0865 636-1072     HIGHWAY SIGNS, ALUM EXTRUDED PANELS, REFL SHEETING, TP 3SF  38,471.000 14,084.724

 20.050 1,783.500

 

 

15,868.224 $35,759.18 $318,157.89



Georgia Date:

User: vepps   Department of Transportation Page 6 of 6

Pay Period: 09/02/2014

to 09/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14574-13-000-1

Estimate Summary By Project

Estimate Number: 0009

10/07/2014

Project Number M004202      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0885 610-9310     REM STR SUPPORT, TP - LS  1.000 .000

 4229.010 .800

I MP 20.70 WB

 

.800 $3,383.21 $3,383.21

1030 649-0018     CONCRETE GLARE SCREEN, 18 INCH LF  180.000 703.250

 48.840 509.750

 

 

1,213.000 $24,896.19 $59,242.92

1055 638-1004     STR SUPPORT FOR OVERHEAD SIGN, TP IV , STA -LS  1.000 .000

 120594.940 .200

27.00 MP WB

 

.200 $24,118.99 $24,118.99

Category Amount: $720,785.19 $1,561,365.46

Project Total Amount: $1,094,190.61 $3,843,749.75


